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Abstract 
This paper describes the construction, assembly, subsystem integration, transportation, and 
field testing operations associated with the Habitat Demonstration Unit (HDU) Pressurized 
Excursion Module (PEM) and discusses lessons learned.  In a one-year period beginning summer 
2009, a tightly scheduled design-develop-build process was utilized by a small NASA “tiger 
team” to produce the functional HDU-PEM prototype in time to participate in the 2010 Desert 
Research and Technology Studies (Desert RATS) field campaign. The process required the 
coordination of multiple teams, subcontractors, facility management and safety staff.  It also  
required a well-choreographed material handling and transportation process to deliver the finished 
product from the NASA-Johnson Space Center facilities to the remote Arizona desert locations of 
the field test.  Significant findings of this paper include the team’s greater understanding of the 
HDU-PEM’s many integration issues and the in-field training the team acquired which will enable 
the implementation of the next-generation of improvements and development of high-fidelity field 
operations in a harsh environment.  The Desert RATS analog environment is being promoted by 
NASA as an efficient means to design, build, and integrate multiple technologies in a mission 
architecture context, with the eventual goal of evolving the technologies into robust flight 
hardware systems.  The HDU-PEM in-field demonstration at Desert RATS 2010 provided a 
validation process for the integration team, which has already begun to retool for the 2011 field 
tests that require an adapted architecture. 
I. Background 
HE Habitat Demonstration Unit (HDU) Project was conceived in the spring of 2009 as a means to develop 
medium-fidelity, functional habitat modules via a rapid-prototyping process for the purpose of supporting 
planetary surface and deep space analog testing scenarios.  It was envisioned that these habitat modules could be 
used to assess not only habitability aspects of future space exploration habitats but operational aspects as well.  The 
first architectural configuration chosen to be represented by the HDU Project was the Pressurized Excursion Module 
(PEM), which was one of the habitable elements of NASA’s Lunar Architecture Team (LAT) scenario known as 
LAT 12.11 (see Fig. 1).  The PEM had been conceived by the LAT as a 5-meter diameter vertical axis cylinder with 
docking hatches and a deployable airlock (see Fig. 2).  Driven by these basic requirements, the conceptual design for 
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the HDU Project’s first-generation shell consisted of a 5-meter diameter vertical axis cylinder with a domed top and 
bottom constructed of eight wedge sections.  The shell had four rectangular hatches spaced at 90 degree intervals 
along the cylindrical outer wall of the shell (corresponding to the LAT 12.1 architectural concept for the Pressurized 
Core Module) and a circular hatch at the center of the upper dome for access to a future upper deck loft.  Flooring 
was included in the design both inside the shell and on top of it, forming an upper deck for the anticipated loft 
addition.  The entire HDU shell sat on a square support cradle which had four leveling legs and associated foot pads.  
An attached Airlock module was included in the conceptual design.  
 
Figure 1.  Artist’s concept of LAT 12.1 mission architecture. 
Figure 2.  Plan view of HDU-PEM with attached Airlock module. 
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II. Construction and Assembly 
The eight sections of the HDU shell, which were constructed by a team at NASA’s Langley Research Center 
(LaRC), each consisted of a pair of steel ribs molded into a shell of resin impregnated fiberglass.  The eight sections 
were shipped to JSC via flatbed truck in two separate shipments of four sections each—the first in December of 
2009 and the second in January of 2010.  The first four segments—each approximately 45 degree wedges—were 
joined together upon their 
arrival at JSC to assess the 
general alignment of the 
multi-segment assembly 
(see Fig. 3).  Upon 
measurement of the 
resulting assembly, it was 
decided to construct one of 
the remaining four segments 
in two separate halves, with 
an overlapping joint.  This 
joint  could absorb any 
angular variances in the 
final wedged-shaped 
opening that might result 
from additive 
manufacturing variances.  
The cradle was then 
assembled in place around 
the shell and attached to it.  
Inside, the floor 
substructure was installed, 
and the floor panels were 
laid in place.  Similarly, the upper deck flooring substructure and floor panels were also installed.  Finally, doors 
were installed in each of the hatchways.  In addition to the HDU assembly activities, the acquisition of an airlock 
was also critical to the development of the PEM configuration.  After weighing several options and driven primarily 
by budget concerns, the HDU Team chose to re-use a large polyethylene tank which had previously been used as a 
simple airlock mockup as part of a previous Desert RATS field test.  At this point, the basic HDU shell and Airlock 
were complete and ready for subsystem installation and integration. 
 
III. Subsystem Integration 
Prior to assembly of the shell, a significant effort had been undertaken to define the various infrastructure 
subsystems, workstations, and test articles which would be integrated into the HDU shell to configure it as the 
PEM2.  From February 2010 through mid-July 2010, all of this hardware was installed, integrated together, and 
checked out—taking about six weeks longer than originally planned.  Part of this delay was caused by the 
application of the foam insulation to the exterior surfaces of the HDU shell and the Airlock, which prevented all 
work inside either of the two subelements from occurring for almost three weeks, due to safety and contamination 
concerns associated with the insulating process.  Additionally, one of the most critical integrating subsystems—the 
avionics subsystem—was suffering significant delays in finalizing the buildup of its two main avionics “boxes.”  By 
the time the decision was made to move the HDU from its assembly facility in JSC’s Building 220 to the JSC Rock 
Yard facility in preparations for integrated dry run testing, not all subsystem integration activities had yet been 
completed.  
IV. Dry Run Testing 
The dry run testing scheduled for the Rock Yard was planned for one week in July and one week in August 
2010 (see Fig. 4).  The purpose of the dry runs was to evaluate the “field readiness” of the elements which were 
Figure 3.  HDU shell buildup with four wedge segments (photo by author, 
2010). 
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participating in the Desert RATS 2010 field campaign to be conducted over a twenty-six day period from late 
August through mid-September 2010.  The dry runs were also a chance to test various elements and systems in an 
integrated fashion and to give the crews a chance to familiarize themselves with the operations of the hardware and 
software systems.  For the HDU, one of the crucial operations to be evaluated during the dry run period were the 
loading and unloading operations associated with the HDU, the Airlock, and all of the ancillary field support 
equipment.  Due to the size and weight of the HDU (over 5 meters in diameter and nearly 12,000 kilograms), a large 
crane was required to load the HDU with its cradle onto a flatbed trailer at the Building 220 facility and, in turn, 
unload it at the Rock Yard facility.  Fortunately, most of the other ancillary equipment could be loaded onto a 
separate flat bed truck using only a forklift.  After the HDU and Airlock were transported to the Rock Yard, the two 
were placed onto the simulated terrain, positioned, leveled, and joined together.  Once the HDU, Airlock, and all 
supporting equipment were configured, a portable diesel generator was interfaced to the HDU power subsystem and 
to the HDU heat pump, providing both power and cooling to the interior of the HDU and Airlock.  This was 
important, due to the fact that several integration items were still unfinished inside the HDU, and it was late July in 
the hot Houston, Texas, climate.  Also integrated with the HDU avionics and communications subsystems was the 
HDU Command Bus, a reconfigured recreational vehicle formerly used by the U. S. Secret Service as a mobile 
command post.  The Command Bus now served as a portable mission control center for the HDU, housing control 
and monitoring consoles for key subsystem support personnel.  Despite the ongoing testing of its subsystems, the 
HDU was able to support integrated element testing in the Rock Yard with the two rovers, which repeatedly 
performed docking and undocking maneuvers with the HDU hatch interfaces—both with and without the Active-
Active Mating Adapter (AAMA).  Upon successful completion of the Rock Yard dry run testing, the HDU, Airlock, 
and supporting field equipment were deemed ready for shipment to the analog field test site.  
Figure 4.  HDU-PEM participating in dry run evaluations at the JSC Rock Yard facility (photo by 
author, 2010). 
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V. Transportation 
The HDU—when loaded onto a flat bed trailer—extends well over a meter on either side of the trailer, thus it is 
classified as a “super wide-load” for transportation across the U. S. highway system (see Fig. 5).  Due to various 
state-to-state travel restrictions on super wide-loads, the HDU’s journey from JSC to the test site in the desert north 
of Flagstaff, Arizona, takes approximately a week to complete.  However, a standard width load, such as the trailer 
used to ship the ancillary 
equipment, can make the same 
trip in less than forty-eight 
hours.  All in all, there were 
three vehicles involved in 
transporting HDU assets to the 
D-RATS test site—two flat 
bed tractor-trailers and the 
Command Bus.  The first 
vehicle to depart from JSC was 
the super wide-load tractor-
trailer, which carried the HDU, 
the Airlock, and the heat 
pump.  All three payloads were 
securely chained to the trailer, 
and the HDU and Airlock were 
additionally tarped to protect 
them from the elements and 
road debris during the week-
long trip.  Second to depart 
was the Command Bus, which 
was loaded with equipment 
and supplies for the field test operations and which was driven by two of the HDU field team members.  Last to 
leave—a week later than the first vehicle—was the standard width tractor-trailer, which carried a small shipping 
container filled with equipment and supplies, the Airlock porch and ramp, a staircase, and two crated power 
subsystem modules.  On the same day the last vehicle departed from JSC, several advance HDU field team members 
departed from their respective NASA Centers to rendezvous in Arizona. 
VI. Field Test Operations 
The culmination of all of the HDU Project’s efforts thus far in its relatively short existence was to be the field 
test operations of the unit at the Desert RATS 2010 field campaign in the Gray Mountain area approximately forty-
five minutes north of Flagstaff, Arizona.  The first HDU team members arrived at the test site on August 23, 2010, 
and some of them would not be leaving Arizona until after the last day of the field campaign—September 18, 
2010—as the trucks departed the test site with all of the HDU assets loaded aboard. 
A.   Desert RATS Background 
The Desert RATS field test activities have been conducted in various desert locales in the western U. S. for well 
over a decade.  These efforts began humbly as evaluations of space suit mobility systems and gradually grew to 
support such areas as robotics, unpressurized rovers, pressurized rovers, integrated communications systems, and 
finally habitat elements.  The field team size, which started as a handful of researchers, had grown by the 2010 field 
campaign to nearly 200 individuals over the course of the three and a half week campaign.  Over the past several 
seasons, the Black Point Lava Flow (BPLF) area near Gray Mountain had become popular because of the abundant 
presence of interesting geological features with which test crews could conduct actual geological field science 
operations which were representative of those which would be conducted by future planetary explorers. 
B.   PEM Testing Objectives 
The primary testing objectives for the PEM configuration of the HDU were categorized into three major 
categories—architectural objectives, hardware objectives, and operational objectives.  These objectives flowed 
down from higher level Desert RATS field campaign objectives, primarily the objective to assess the LAT 12.1 
Figure 5.  The HDU-PEM, classified as a super wide-load payload, arrives 
by tractor-trailer at SP Mountain, Arizona (photo by author, 2010). 
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architecture involving the PEM with two rovers on an expeditionary traverse.  In turn, lower level objectives relating 
to the PEM’s workstations, test articles, and infrastructure subsystems flowed down from the PEM’s primary testing 
objectives.  The primary testing objectives are listed in Table I.  Likely the most important of these objectives were 
the collection of the PEM’s general habitability and human factors data, which was primarily gathered from video 
analysis, support crew observations, and test crew surveys. 
 
 
C.   Timetable 
The timetable of PEM activities at Desert RATS 2010 closely matched that of the overall integrated timeline 
involving all of the field elements.  Figure 6 shows a comparison of the PEM activities with the integrated timeline.   
Figure 6.  The top-level timeline of activities at the Desert RATS 2010 field campaign. 
Table I.  Top-Level Objectives. 
Architctural Objective: Validate the use of the PEM as described in the LAT 12.1 architecture
Hardware Objectives: Evaluate the use of the PEM geosciences laboratory in conjuction with 
sample collection by the rover crews
Evaluate the use of the EVA maintenance area in the PEM
Perform a "shake-down" assessment of the integrity of the HDU after the 
long-haul transportation of the unit to the field site
Operational Objectives: Evaluate logistics and waste management in conjunction with dual rover operations
Evaluate the PEM human factors associated with a crew of four while 
docked to the rovers
Evaluate the  effectiveness of dust mitigation procedures
Determine the PEM power duty cycle profile
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Both timelines include the field team and hardware shipment arrival, hardware setup, system checkout, and dry run 
activities which preceded the two-week testing period.  Also, both timelines include the media and VIP day, student 
day, camp tear-down activities, hardware shipment departure, and field team departure.  Additionally both include a 
dedicated day off both pre- and post-testing period.  Where the two timelined diverge is primarily in the two-week 
testing period.  Whereas the two rovers and other assets were actively involved in the integrated two-week test, the 
PEM was only involved at discrete times.  As originally planned, the two-week test simulated a traverse from a lunar 
outpost to a geological site of interest and return, with the rovers conducting geological studies along the way.  This 
translated to seven days outbound and seven days inbound.  At day six outbound and at day thirteen inbound, the 
two rovers were to each dock with the PEM, and the crew was to spend the following day working inside the PEM 
at the discrete workstations, providing input to the PEM team on the various operations they were performing.  
Thus, only two of the fourteen integrated test days involved the PEM; the remaining days were available for 
independent PEM testing and for translation of the PEM from the SP Mountain site to Base Camp at the Black Point 
Lava Flow site.  
D.   Deployment 
The initial site for placement of the PEM was near SP 
Mountain, which is located approximately twenty kilometers from 
Base Camp.  The two tractor-trailers were positioned near the 
predetermined spot for the PEM to be placed, which had been 
previously selected and marked by an advance team in late April 
of 2010.  A large crane unloaded all of the assets from the trailers 
and placed them according to the site plan (see Fig. 7).  Other 
assets were delivered and placed by local companies; these 
included portable toilets and a hand wash station, a diesel 
generator, a diesel fuel tank, and a portable office constructed 
from a shipping container.  This last asset was required because 
the Command Bus had developed mechanical problems during its 
journey, and a substitute portable mission control center was 
needed from which to base the operation at the SP Mountain site.  
The PEM and its heat pump were connected to generator power, 
as was the portable office.  All systems were activated and run 
through a series of checks.  It was at this point that a problem was 
discovered with the heat pump—a critical item for conducting the 
testing operations in the PEM.  En route, the main refrigerant 
manifold in the heat pump had become damaged, and after 
extensive assessment was deemed to be unrepairable.  
Fortunately, a suitable portable air conditioning cart was found at 
Base Camp which was being used to cool a large portable office.  
After discussions were held among the affected Desert RATS 
teams, it was decided that the portable air conditioning cart would 
be transported to the SP Mountain site for integration with the 
PEM and that a standard room air conditioner would be purchased 
locally to provide cooling to the large portable office at Base 
Camp. 
E.   Independent Test Operations 
Once all of the assets were made ready to support testing, the independent test operations could begin.  Eleven 
days of the fourteen-day test period were available for independent testing operations.  The main objective of the 
independent testing was to gain experience with the four main PEM workstations—the GeoLab, the Suit 
Maintenance Workstation, the General Maintenance Workstation, and the Medical Operations Workstation.  This 
experience was to be gained by running various exercises within the PEM with volunteer crewmembers at each of 
the workstations during the independent testing days.  Because of the previous delays associated with integrating all 
of the subsystems and conducting adequate performance testing during the summer, very little time had been 
available to gain experience on the workstations prior to going to the field.  As a result, there were significant start-
up challenges early on with the independent testing activities.  Nonetheless, after diligent efforts by the HDU 
Figure 7. Unloading the PEM (photo by 
author, 2010). 
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habitability and human factors team members, these testing procedures were smoothed out, and soon usable data 
began to be collected on the individual and joint testing of the workstations in the PEM3.  In addition to the 
evaluations of the four workstations, the test articles were also evaluated during the independent test days.  Cursory 
dust mitigation experiments were conducted using electrostatic dust shield and lotus coating technologies.  
Additionally, the HDU Impact Monitoring System (HIMS) was evaluated by firing pellets at discrete, instrumented 
regions of the PEM outer shell, simulating micrometeoroid strikes for the purposes of determining the precise 
locations of the strikes on the PEM’s outer hull. 
F.   Integrated Test Operation 
The PEM integrated test operations were conducted similarly to the PEM independent test operations, with the 
exceptions that the test operations were run more like missions from the MMCC by actual JSC Missions Operations 
Directorate personnel and that the crews were composed of the integrated crewmembers who spent most of their 
seven day missions inside the rovers or performing simulated EVAs.  The first scheduled integrated test day was 
Day 7.  The two rover crews of two each had docked previously with the PEM on Day 6 and had spent the night 
sleeping in their respective rovers (see Fig. 8).  During Day 7, the crew was devoted to performing operations within 
the PEM that would help to assess functionality of the four workstations, similar to the evaluations made by the 
volunteer crews during the independent testing operations (see Fig. 9)  The crews rotated from workstation to 
workstation throughout the day, each receiving a chance to interact with each workstation by performing a 
representative activity.  Since the PEM is primarily a work area and has no galley or hygiene facilities, the 
crewmembers ate their breakfast and lunch in their respective rovers and performed hygiene functions in the rovers 
as well.  After Day 7, the first set of rover crews were to be changed out with the second set of rover crews for the 
traverse back to Base Camp on Days 8 through 13, with Day 14 to be the “PEM Day.”  However, these plans 
changed slightly when inclement weather rolled through on Day 8, negating rover operations.  It was at this point 
that the Desert RATS Mission Management Team decided to keep the rovers docked to the PEM and have the new 
set of crewmembers perform a half-day of PEM activities on Day 8, traverse back to Base Camp on Days 9 through 
14, and perform a final half-day of PEM activities on the afternoon of Day 14. 
 
Figure 8.  HDU-PEM with dual rover docking at SP Mountain, Arizona (NASA photo, 2010). 
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G. Moving the HDU-PEM 
Due to the fact that the HDU-PEM was required for rendezvous with the rovers at both the SP Mountain 
destination of the rover traverse and at the return to the Base Camp “lunar outpost,” it needed to be moved at 
sometime between Day 9 and Day 13.  Day 10 was selected as the HDU PEM moving day.  On Day 9, the second 
half of the day was spent disassembling the field camp at the SP Mountain site and packing up all equipment and 
supplies.  On the morning of Day 10, two flat-bed tractor-trailers and the large crane used previously for unloading 
arrived at the field camp site.  The crane, aided by a rented forklift, loaded all NASA assets aboard the two trucks, 
and then left the site en route to the unloading site.  The two tractor-trailers then drove the short distance up the road 
to the Black Point Lava Flow Base Camp where the awaiting crane unloaded all the NASA assets a short distance 
south of the main Base Camp tent.  In parallel, the rented toilets, handwash stations, portable office, and generator 
were moved to Base Camp by their respective rental companies.  Coincidentally, the Command Bus had finally been 
repaired and had arrived the night before, now joining the rest of the HDU Team’s field assets. 
H. Post-Test Activities 
After completion of the two-week test period, the HDU field team enjoyed a day off, and then supported two 
days of outreach activities which included interaction with various media outlets, NASA international partners, other 
NASA VIPs, and a range of students and educators.  Then the HDU assets at Base Camp were deactivated, packed 
up, prepared for shipment, loaded onto trucks via crane, and shipped back to JSC.  The remaining HDU field team 
members who had flown to Arizona returned to their home NASA Centers.  Unfortunately, the Command Bus once 
again suffered a malfunction shortly after departing the Base Camp area, and its contents had to be reloaded onto a 
moving truck and driven back to JSC by two of the HDU field team members. 
Figure 9.  Crewmembers performing tasks at workstations in the HDU-PEM (NASA photo, 2010). 
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VII. Lessons Learned 
During the testing activities at Desert RATS 2010, a running list of “lessons learned” were collected by the 
HDU field team members, and after completion of the field campaign, these lessons learned were compiled into a 
database to serve as a guide for the next phase of HDU development and testing.  A summary of these HDU lessons 
learned was presented to a gathering of Desert RATS participants in early December 2010 as part of an effort to 
allow all of the field campaign teams to learn from the experiences of others and improve the planning and 
execution of future Desert RATS efforts.  This summary is shown in Table II. 
Table II.  HDU PEM Lessons Learned from Desert RATS 2010. 
Category What went well? What didn't go well? Suggestions for Improvement
HDU/PEM
Split team lodging approach (part 
staying at Cameron, part staying at 
Flagstaff) offered proximity to both 
field camps and logistics providers
Other teams may want to consider the split team 
lodging approach to reduce driving time to field 
camps (only 12 minutes from Cameron Trading 
Post to Base Camp
HDU/PEM
In-field interaction with Mission 
Operations personnel on Test Days 7, 
8, and 14 went very well
Dry-run operations at JSC were 
severely compromised due to 
delays in systems integration and 
checkout testing
Separate the HDU "Test Integration Operations" 
responsibility into two distinct functions:  "Demo 
Unit Integration" and "Test Operations" and 
consider having the latter responsibility staffed by 
Mission Operations personnel
HDU/PEM
Command Bus served well as a 
command center for the HDU, along 
with the 20-foot converted shipping 
container office
Command Bus broke down several 
times en route to Arizona and in 
returning to JSC
Use locally rented shipping container office for 
command center instead of vehicle that needs to 
be driven across country
HDU/PEM
HDU move from SP Mountain to Base 
Camp went very well
Moving the HDU during the 
campaign takes away valuable test 
time and resources
Design the field test with a single location for the 
HDU, if possible
HDU/PEM
SP Mountain "outpost" camp worked 
well as a satellite to Base Camp
Running two camps takes 
additional resources and 
complicates coordination
Design the field test with a single camp, if 
possible
HDU/PEM
Provide agenda/rotation scheme for both VIP and 
media days so appropriate time can be spent with 
equal numbers of people
HDU/PEM
Communications that were 
limited to that which simulated 
lunar communications
Request more capability for test communication 
than lunar communication simulation.  Anticipate 
new communications software next year and want 
to do dry run on its use before field ops.
HDU/PEM - Geolab
As a rapid prototype geological 
laboratory (design,build, integrate 
and test in under a year), GeoLab 
performed successfully.  GeoLab  
success was dependent on  
collaboration with  HDU PEM team
Continue
HDU/PEM - Geolab
The goal to be ready for deployment 
and participation in Desert RATS  
provided the focus and drive for a 
successful test
Continue.
HDU/PEM - Geolab
Mission Operations involvement 
contributed to GeoLab success; they 
provided guidelines and commonality 
for our operations that allowed for a 
ready extension from Rover Traverse 
Operations to HDU GeoLab 
operations. They also provided a 
critical review of GeoLab operational 
procedures 
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VIII. Post-Desert RATS HDU-PEM Testing 
Upon returning to JSC in late September, testing of the HDU-PEM continued in the Building 220 facility.  
These evaluations included endurance testing of the software and avionics system, a detailed instrumentation 
Table II (continued).  HDU PEM Lessons Learned from Desert RATS 2010. 
Category What went well? What didn't go well? Suggestions for Improvement
HDU/PEM - Geolab
Having GeoLab operations flow from 
Science team operations was critical 
to successful testing of the science 
operation concepts.
To fully utilize the analog environment and let 
science objectives and science operational 
constraints drive  instrument requirements, we 
need to devise future tests with strategic science 
goals in mind, better define operational 
hypotheses;  and contribute to the definition of 
mission rules for the  tests.  Additionally, expand 
the potential field applications.  
HDU/PEM - Geolab
Details of critical subsystems (e.g 
., communications) were not 
understood and developed  until 
on-site arrival in Arizona.
Better understanding between all parties  about 
the capabilities and constraints of subsytems, with 
the goal of developing a working solution before 
deployment
HDU/PEM - Geolab
The communications team was 
always working on the edge - 
they  need more support. We 
recognize the extreme difficulty 
of establishing the 
communications  subsytem, and 
the endless efforts by the comm 
team. We note that if we had 
suffered total comm outage, we 
would have  recovered no 
GeoLab data, as the crew were 
untrained and required 
interactions with supporting 
science team.
Better support for Communications team.
Human Factors - 
HDU/PEM
Insufficient number of personnel 
in field led to inefficiencies in 
data collection requiring more 
post-DRATS time to prepare 
results and schedule conflicts with 
other Cx customers
Depending on objectives, need minimum of 1 
dedicated Human Factors evaluator per habitat 
module plus 1 dedicated Human Factors data 
analyst (not including student intern support)
Human Factors - 
HDU/PEM
Medical workstation only allocates 
one half height drawer to non-
medical life science and has not 
tested any life science activities 
due to lack of input from life 
science community
Life science community must be convinced of 
importance of participating in DRATS testing
Human Factors - 
HDU/PEM
Scenario 12.1 PEM layout failed to 
account for need to resupply the 
two rovers, resulting in 
inadequate stowage volume 
which forced stowage to occupy 
undesirable locations
Future layouts must better account for full 
stowage needs, including those imposed by other 
projects/vehicles
Human Factors - 
HDU/PEM
PEM diameter "appears" large but 
in reality created conflicts 
between adjacent work envelopes
Larger diameter may be needed for flight vehicles
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assessment, and don/doff testing of mockup space suits in the Airlock using the newly installed suit donning 
stations.  Additionally, an evaluation known as the “incapacitated crewmember scenario” was performed, in which a 
stuffed mockup space suit was translated from the bottom of the Airlock access ramp, up the ramp, over the porch, 
and into the Airlock using the Airlock winch, which was operated by a suited test subject   After completion of these 
final PEM test points in late January 2011, reconfiguration activities began in earnest with the HDU to convert it 
from the PEM configuration to the Deep Space Habitat configuration in support of the Desert RATS 2011 field 
campaign (see Figure 10)4. 
IX. Summary 
The development of the HDU-PEM—executed at a rapid pace—was completed in time to participate in the 
Desert RATS 2010 field campaign, which permitted the LAT 12.1 architecture to be more fully evaluated with all 
major lunar surface elements represented.  The HDU Team demonstrated how the HDU-PEM could be efficiently 
delivered to two separate remote analog sites and be made functional within a very short time.  The independent 
testing conducted in the HDU-PEM paved the way for successful integrated testing activities.  Many lessons were 
learned at multiple stages of the development and testing of the HDU-PEM, and these lessons can be carried forward 
not only to future configurations of the HDU, but likely to any future analog habitat development effort. 
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